COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2017

ESTI MATE SUMVARY 08: 02: 56
CONTI D C19906 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 19906- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 306.0 DAYS TIME ALLON 4/27/2017 FI XED COVPLETI ON DAT!
US50A AND DQZI ER | NTER. | MPROV PERCENT TI ME: 98.08 ORI G TIME ALLOW 12/2/2016 FI XED COVPLETI ON DAT
PROJECT NO. STA0503- 083
US50A AND DQZI ER | NTER. | MPROV
NAVE OF RQAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 05/ 23/ 2017 DATE TI ME STARTED 06/ 20/ 2016
205 Tunnel Drive DATE LET 04/ 21/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 05/ 31/ 2016 DATE TI ME STOPPED 04/ 21/ 2017
DATE CONTRACT EXECUTED 06/ 15/ 2016 DATE ACCEPTED 04/ 21/ 2017
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 06/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,182, 237.91 PARTI Cl PATI NG $ 2,077,727.22 $ 18, 501. 88
AVWARD PRQJIECT AMT: $ 1,934, 622.81 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 219% TOTAL EARNI NGS 2,077, 727.22 18, 501. 88
FUNDS AVAI LABLE: $ 104, 510. 69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,077,727.22 18, 501. 88
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 2, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,077,727.22 20, 501. 88
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,077,727.22 20, 501. 88
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 20, 501. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19906

PCN: 19906- BI D

PRQJECT: STA0503- 083

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00210

Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00700

*Renoval of Light Standard

0050 202-00810

Renoval of Ground Sign

0055 202-00840

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Traffic Signal Pole

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
ACRE
4,973. 30000
10. 000
EACH
336. 07000
391. 000
SY
15. 47000
1, 380. 000
LF
4. 75000
44.000
SY
21. 48000
4, 606. 000
SY
5. 59000
3, 926. 000
SY
4. 41000
4,286. 000
SF
3. 21000
1. 000
EACH
1, 235. 96000
8. 000
EACH
87. 87000
3. 000
EACH

2, 530. 22000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

10. 000
0. 000
10. 000

391. 000
0. 000
391. 000

1, 380. 000
0. 000
1, 380. 000

44.000
0. 000
44.000

4, 606. 000
0. 000
4, 606. 000

3, 926. 000
0. 000
3, 926. 000

4, 286. 000
0. 000
4, 286. 000

=

000
0. 000

[y

. 000

8. 000
0. 000
8. 000

3. 000
0. 000
3. 000

Page 2
ESTI MATE RUN 05/ 23/ 2017

08: 02: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
4,973. 30
0. 00
3, 360. 70
0. 00
6, 048. 77
0. 00
6, 555. 00
0. 00
945. 12
0. 00
25, 747. 54
0. 00
17, 313. 66
0. 00
13, 758. 06
0. 00
1, 235. 96
0. 00
702. 96
0. 00
7, 590. 66



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19906- Bl D ESTI MATE RUN 05/ 23/ 2017
PRQIECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0056 202- 04002 *Cl ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
4,006. 90000 3. 000 12, 020. 70
0060 203- 00010 Uncl assi fied Excavation (Conplete In Place) 730. 000 730. 000
CY 0. 000 0. 00
35. 80000 730. 000 26, 134. 00
0065 203- 00060 *Enbankment Material (Conplete In Place) 716. 000 716. 000
CY 0. 000 0. 00
42. 13000 716. 000 30, 165. 08
0070 203-01100 Proof Rolling 7.500 7.500
HOUR 0. 000 0. 00
99. 75000 7.500 748.13
0075 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
146. 56000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 12. 000 12. 000
HOUR 0. 000 0. 00
115. 11000 12. 000 1, 381. 32
0085 203-01597 Pot hol i ng 110. 000 110. 000
HOUR 0. 000 0. 00
158. 09000 110. 000 17, 389. 90
0090 207-00205 Topsoi | 539. 000 539. 000
CY 0. 000 0. 00
33. 87000 539. 000 18, 255. 93
0095 208- 00002 Erosion Log Type 1 (12 Inch) 600. 000 600. 000
LF 0. 000 0. 00
5. 05000 600. 000 3, 030. 00
0100 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0105 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 145. 36000 2.000 2,290.72



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 208-00051 StormDrain Inlet Protection (Type I) 56. 000 56. 000
LF 0. 000 0. 00
16. 98000 56. 000 950. 88
0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 165. 06000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 29. 000 29. 000
HOUR 0. 000 0. 00
52. 65000 29. 000 1, 526. 85
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
102. 35000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 125. 000 114. 000
DAY 0. 000 0. 00
100. 67000 114. 000 11, 476. 38
0135 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
4. 93000 0. 000 0. 00
0140 210-00810 Reset Gound Sign 5. 000 5. 000
EACH 0. 000 0. 00
491. 69000 5. 000 2,458. 45
0145 210-00882 *Reset Traffic Signal Vehicle Detector 2. 000 2. 000
EACH 0. 000 0. 00
1, 265. 11000 2.000 2,530. 22
0146 210- 04000 Adj Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,165. 07000 1. 000 2,165. 07
0150 210-04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
417. 64000 5. 000 2,088. 20
0155 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
6, 593. 96000 1. 000 6, 593. 96



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19906- Bl D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0156 210- 04025 Modi fy Structure CO #2 Added Item 1. 000 1. 000
EACH 0. 000 0. 00
2,208. 52000 1. 000 2,208.52
0160 210- 04050 Adj ust Val ve Box 11. 000 11. 000
EACH 0. 000 0. 00
340. 60000 11. 000 3, 746. 60
0165 212-00006 *Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
827. 86000 1. 000 827. 86
0170 212-00032 *Soi | Condi tioning 1. 000 1. 000
ACRE 0. 000 0. 00
5,181. 71000 1. 000 5,181.71
0175 213-00008 *Mil ching (Wod Chi p) 692. 000 692. 000
CF 0. 000 0. 00
3.91000 692. 000 2,705.72
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000 1. 000
ACRE 0. 000 0. 00
6, 723. 16000 1. 000 6, 723.16
0181 213-00067 Rock Miul ch (Weed Free) 2,302. 000 2,302. 000
SF 0. 000 0. 00
1. 59000 2,302. 000 3, 660. 18
0185 213-00070 *Landscape Weed Barrier Fabric 410. 000 410. 000
SY 0. 000 0. 00
2.75000 410. 000 1,127.50
0190 214-00155 *Plant (Ball and Burl ap) 24.000 24.000
EACH 0. 000 0. 00
93. 28000 24.000 2,238.72
0195 214- 00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 1. 000 1. 000
EACH 0. 000 0. 00
903. 65000 1. 000 903. 65
0200 214-00610 *Evergreen Shrub (1 Gallon Contai ner) 10. 000 10. 000
EACH 0. 000 0. 00
40. 81000 10. 000 408. 10



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 214-01020 *Hedge Layer Pl ant 30. 000 30. 000
EACH 0. 000 0. 00
29. 15000 30. 000 874.50
0210 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 972. 000 972. 000
d ass
SY 0. 000 0. 00
4.09000 972. 000 3,975. 48
0215 217-00000 *Her bi ci de Treat nent 444,000 444,000
SY 0. 000 0. 00
1.17000 444,000 519. 48
0220 304- 06007 *Aggregat e Base Course (C ass 6) 1, 156. 000 1, 156. 000
CY 0. 000 0. 00
54.50000 1, 156. 000 63, 002. 00
0225 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 386. 430 386. 430
TON 0. 000 0. 00
279. 84000 386. 430 108, 138. 57
0230 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 1, 965. 570 1, 965. 570
TON 0. 000 0. 00
107. 28000 1, 965. 570 210, 866. 35
0235 411-10255 *Emul si fied Asphalt (Sl ow Setting) 719. 000 719. 000
GAL 0. 000 0. 00
11. 37000 719. 000 8,175.03
0240 412- 00600 *Concrete Pavenent (6 |nch) 75. 000 75. 000
SY 0. 000 0. 00
75. 83000 75. 000 5, 687. 25
0245 412- 00800 *Concrete Pavenent (8 Inch) 103. 000 103. 000
SY 0. 000 0. 00
99. 05000 103. 000 10, 202. 15
0250 412-00801 *Concrete Pavenent (8 Inch) (Special) 274.000 274.000
SY 0. 000 0. 00
122. 13000 274.000 33, 463. 62
0255 420- 00113 Geotextile (Drainage) (dass 2) 50. 000 50. 000
SY 0. 000 0. 00
11. 41000 50. 000 570. 50



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19906- Bl D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 503-00018 *Drilled Caisson (18 Inch) 25. 000 25. 000
LF 0. 000 0. 00
198. 22000 25. 000 4, 955. 50
0265 503-00042 *Drilled Caisson (42 Inch) 51. 000 51. 000
LF 0. 000 0. 00
542. 19000 51. 000 27, 651. 69
0270 503-00048 *Drilled Caisson (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
606. 32000 21. 000 12,732.72
0275 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
658. 79000 21. 000 13, 834.59
0280 504- 08050 Stone Landscape Wl | 283. 000 283. 000
SF 0. 000 0. 00
61. 75000 283. 000 17,475. 25
0285 506-00212 Ri prap (12 Inch) 145. 000 145. 000
CcY 0. 000 0. 00
61. 44000 145. 000 8, 908. 80
0290 506-01020 Geogri d Reinforcenent 691. 000 691. 000
SY 0. 000 0. 00
5. 50000 691. 000 3, 800. 50
0295 507- 00000 *Concrete Slope and Ditch Paving 4. 600 4.600
CcY 0. 000 0. 00
654. 66000 4. 600 3,011. 44
0300 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 58. 000
LF 0. 000 0. 00
95. 71000 58. 000 5,551. 18
0300 MATERI AL ALLOMNCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
19. 54000 0. 000 0.00
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 268. 000 268. 000
LF 0. 000 0. 00
153. 13000 268. 000 41, 038. 84



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19906- Bl D ESTI MATE RUN
PRQJECT: STA0503- 083 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0305 MATERI AL ALLOMNCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
20. 53000 0. 000 0. 00
0310 603-02305 *38x24 Inch Reinforced Concrete Pipe Elliptical 107. 000 107. 000
(Conplete In
LF 0. 000 0. 00
165. 98000 107. 000 17, 759. 86
0315 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 199. 16000 2.000 2,398.32
0315 MATERI AL ALLOMNCE Pi pe, RCP 0. 000
EACH 0. 000 0. 00
532. 80000 0. 000 0. 00
0320 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2,052. 78000 2.000 4,105. 56
0325 604- 00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,101. 68000 1. 000 4,101. 68
0330 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 223. 14000 3. 000 15, 669. 42
0331 604-31000 MH Box Base (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 056. 45000 1. 000 9, 056. 45
0335 604- 31005 *Manhol e Box Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,390. 54000 1. 000 4, 390. 54
0336 607-11525 Fence (Plastic) CO# 2 Added Item 388. 000 388. 000
LF 0. 000 0. 00
2.33000 388. 000 904. 04
0340 608-00006 *Concrete Sidewal k (6 Inch) 409. 000 409. 000
SY 0. 000 0. 00
68. 61000 409. 000 28, 061. 49



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0345 608-00010 *Concrete Curb Ranp 147. 000 147. 000
SY 0. 000 0. 00
156. 11000 147. 000 22,948. 17
0350 609-21011 *Qurb and Gutter Type 2 (Section I-M 1, 495. 000 1, 495. 000
LF 0. 000 0. 00
21. 60000 1, 495. 000 32,292. 00
0355 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 2,067. 000 2,067. 000
LF 0. 000 0. 00
22.67000 2,067. 000 46, 858. 89
0356 609-71000 Curb (Special) 82. 000 82. 000
LF 0. 000 0. 00
28. 69000 82. 000 2,352.58
0360 610- 00020 *Medi an Cover Material (Patterned Concrete) 2, 866. 000 2, 866. 000
SF 0. 000 0. 00
14. 20000 2, 866. 000 40, 697. 20
0365 610- 00030 *Medi an Cover Material (Concrete) 1, 979. 000 1, 979. 000
SF 0. 000 0. 00
13. 04000 1, 979. 000 25, 806. 16
0370 612- 00260 *Location Marker (Fiber Optic)(Domne) 1. 000 1. 000
EACH 0. 000 0. 00
145. 75000 1. 000 145.75
0375 613- 00206 *2 Inch BElectrical Conduit (Bored) 390. 000 390. 000
LF 0. 000 0. 00
25. 66000 390. 000 10, 007. 40
0380 613-00306 *3 Inch Electrical Conduit (Bored) 460. 000 460. 000
LF 0. 000 0. 00
26. 82000 460. 000 12,337. 20
0385 613-01100 *1 Inch Electrical Conduit (Plastic) 400. 000 400. 000
LF 0. 000 0. 00
12. 83000 400. 000 5,132. 00
0390 613-01200 *2 Inch Electrical Conduit (Plastic) 785. 000 785. 000
LF 0. 000 0. 00
14. 00000 785. 000 10, 990. 00



CONTI D: C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO. 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0395 613-01300 *3 Inch BElectrical Conduit (Plastic) 888. 000 888. 000
LF 0. 000 0. 00
16. 33000 888. 000 14,501. 04
0400 613-07003 *Type Three Pul | Box 7.000 7.000
EACH 0. 000 0. 00
1, 614. 91000 7.000 11, 304. 37
0405 613-07004 *Type Four Pull Box 2. 000 2. 000
EACH 0. 000 0. 00
1, 982. 20000 2. 000 3, 964. 40
0410 613-07005 *Type Five Pull Box 2. 000 2.000
EACH 0. 000 0. 00
2, 396. 13000 2. 000 4,792. 26
0415 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
43, 375. 20000 1.000 43, 375. 20
0420 613-13000 *Lumi naire (LED) 5. 000 5. 000
EACH 0. 000 0. 00
1, 270. 94000 5. 000 6, 354. 70
0425 613-13005 *Lum naire (Special)(LED)(Step)(Light) 9. 000 9. 000
EACH 0. 000 0. 00
617. 98000 9. 000 5,561. 82
0430 613-15050 *Spot  Li ght 5. 000 5. 000
EACH 0. 000 0. 00
1, 020. 25000 5. 000 5,101. 25
0435 613-16010 *Light Standard and Luninaire (Decorative) 3. 000 3. 000
EACH 0. 000 0. 00
7,549. 85000 3. 000 22,649. 55
0440 613-32400 *Light Standard Steel (40 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 392. 75000 1.000 5,392.75
0445 613-40010 *Li ght Standard Foundati on 4. 000 4.000
EACH 0. 000 0. 00
2,127. 95000 4.000 8,511. 80



CONTI D: C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQIECT: STA0503- 083 ESTI MATE NO. 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0450 614-00011 *Sign Panel (Oass I) 15. 000 15. 000
SF 0. 000 0.00
38. 20000 15. 000 573. 00
0455 614-00012 *Sign Panel (Oass I1I) 462. 000 462. 000
SF 0. 000 0.00
58. 65000 462. 000 27,096. 30
0460 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 286. 000 286. 000
LF 0. 000 0.00
25. 73000 286. 000 7,358.78
0465 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56. 000 56. 000
Sl i pbase)
LF 0. 000 0.00
45. 12000 56. 000 2,526.72
0470 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0.00
868. 67000 8. 000 6, 949. 36
0475 614-70336 *Traffic Signal Face (12-12-12) 20. 000 20. 000
EACH 0. 000 0.00
1, 416. 69000 20. 000 28, 333. 80
0480 614-70448 *Traffic Signal Face (12-12-12-12) 5. 000 5. 000
EACH 0. 000 0.00
1, 749. 00000 5. 000 8, 745. 00
0485 614-72855  *Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0.00
28, 292. 99000 1.000 28,292.99
0490 614-72860 *Pedestrian Push Button 3.000 3. 000
EACH 0. 000 0.00
1, 428. 35000 3. 000 4, 285. 05
0495 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 5. 000
EACH 0. 000 0.00
1, 142. 68000 5. 000 5, 713. 40
0500 614-72885 *Traffic Signal Vehicle Detector (Special) 5. 000 5. 000
EACH 0. 000 0.00
40, 081. 25

8, 016. 25000 5. 000



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQIECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0501 614-72888 Detect (M crowave Veh) (Install) 2.000 2.000
EACH 0. 000 0. 00
1, 749. 00000 2.000 3, 498. 00
0505 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 3. 000 3. 000
nl
2 EACH 0. 000 0. 00
2, 710. 95000 3. 000 8,132.85
0510 614-81012 *Traffic Signal -Light Pole Steel (2 Mast Arn) (Install 1. 000 1. 000
onl
2 EACH 0. 000 0. 00
4,139. 30000 1. 000 4,139. 30
0515 614-82011 *Traffic Signal Pole Steel (1 Mast Arnm) (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
2, 506. 90000 1. 000 2,506. 90
0520 614- 84000 *Traffic Signal Pedestal Pole Steel 5. 000 5. 000
EACH 0. 000 0. 00
2,413. 62000 5. 000 12, 068. 10
0525 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
7, 783. 05000 1. 000 7,783.05
0530 614-87424 *Fiber Optic Cable (Single Mde) (24 Strands) 300. 000 300. 000
LF 0. 000 0. 00
6. 42000 300. 000 1, 926. 00
0535 614-87512 *Splice Fiber Optic Cable (12 Strand) 18. 000 18. 000
EACH 0. 000 0. 00
2,046. 33000 18. 000 36, 833. 94
0540 614-87612 *Ternminate Fiber Optic Cable (12 Strand) 2.000 2.000
EACH 0. 000 0. 00
1, 457. 50000 2.000 2,915. 00
0545 615- 00050 Enbanknent Protector Type 5 3. 000 3. 000
EACH 0. 000 0. 00
293. 71000 3. 000 881. 13
0550 623-09900 *Sprinkl er System 1. 000 1. 000
LS 0. 000 0. 00
11, 617. 49000 1. 000 11, 617.49



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
38, 573. 68000 1. 000 38, 573. 68
0556 625- 00001 Const Surveying (Hour) CO #2 Added |tem 61. 000 61. 000
HOUR 0. 000 0. 00
100. 00000 61. 000 6, 100. 00
0560 626-00000 *Mobi | i zati on 1. 000 0. 904
LS 0. 096 18, 501. 88
192, 727. 91000 1. 000 192, 727.91
0565 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
14, 335. 49000 1. 000 14, 335. 49
0570 627-00005 *Epoxy Pavenent Mar ki ng 62. 000 62. 000
GAL 0. 000 0. 00
209. 88000 62. 000 13, 012. 56
0575 627-00011 Pavenent Marking Paint (Waterborne) 43. 000 43. 000
GAL 0. 000 0. 00
96. 09000 43. 000 4,131. 87
0580 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 519. 000 519. 000
SF 0. 000 0. 00
20. 99000 519. 000 10, 893. 81
0585 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 1, 487. 000 1, 487. 000
Li ne
) SF 0. 000 0. 00
17. 49000 1, 487. 000 26, 007. 63
0590 630-00000 *Fl aggi ng 649. 000 649. 000
HOUR 0. 000 0. 00
26. 82000 649. 000 17, 406. 18
0595 630- 00007 *Traffic Control I|nspection 65. 000 61. 000
DAY 0. 000 0. 00
110. 77000 61. 000 6, 756. 97
0600 630- 00012 *Traffic Control Management 112. 000 112. 000
DAY 0. 000 0. 00
757. 90000 112. 000 84, 884. 80



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19906- Bl D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
174. 90000 6. 000 1, 049. 40
0610 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 42.000
EACH 0. 000 0. 00
46. 64000 42.000 1, 958. 88
0615 630- 80342 *Construction Traffic Sign (Panel Size B) 52. 000 52. 000
EACH 0. 000 0. 00
69. 96000 52. 000 3,637.92
0620 630-80344 *Construction Traffic Sign (Special) 30. 000 30. 000
SF 0. 000 0. 00
20. 99000 30. 000 629. 70
0625 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
9, 911. 00000 4. 000 39, 644. 00
0630 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
932. 80000 2.000 1, 865. 60
0635 630- 80360 *Drum Channel i zi ng Devi ce 161. 000 161. 000
EACH 0. 000 0. 00
58. 30000 161. 000 9, 386. 30
0640 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 25. 000
EACH 0. 000 0. 00
64. 13000 25. 000 1, 603. 25
0645 630- 80380 *Traffic Cone 90. 000 90. 000
EACH 0. 000 0. 00
17. 49000 90. 000 1,574.10
0650 630-85041 *Mobi | e Attenuator 3. 000 3. 000
DAY 0. 000 0. 00
408. 10000 3. 000 1,224.30
0655 700- 70010 F/ A M nor Contract Revisions 95, 029. 040 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQIECT: STA0503- 083 ESTI MATE NO 0009 08: 02: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0660 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70012 F/ A Asphalt Pavenent |ncentive 2,847.320 2,847. 320
FA 0. 000 0. 00
1. 00000 2,847.320 2,847.32
0670 700-70013 F/ A Concrete Pavement |ncentive 873. 100 873. 100
FA 0. 000 0. 00
1. 00000 873. 100 873. 10
0675 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 443. 960 5, 443. 960
F A 0. 000 0. 00
1. 00000 5, 443. 960 5, 443. 96
0685 700- 70021 F/ A On- The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00
1. 00000 640. 000 640. 00
0690 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0691 900- 00007 Added Item (Each)/ CO #03 Material Cost 1. 000 1. 000
EACH 0. 000 0. 00
947. 90000 1. 000 947. 90
0710 900- 00006 Added Item (Dollar)/ CO7 Infrared Patch Repair 3, 052. 800 3, 052. 800
DOL 0. 000 0. 00
1. 00000 3, 052. 800 3, 052. 80
CAT 0200 CURRENT AMI  $ 2,119, 106. 06 $ 18,501.88 $ 2,014, 595. 37
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 798. 08000 1. 000 26, 798. 08



CONTI D: C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19906- BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: STA0503- 083 ESTI MATE NO. 0009 08: 02: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0700 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 285. 46000 1. 000 31, 285. 46
0705 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 048. 31000 1. 000 5, 048. 31
CAT 0400 CURRENT AMI  $ 63,131.85$ 0.00$ 63, 131. 85

PRQJIECT TOTAL CURRENT AMI $ 2,182,237.91$

18,501.88¢% 2,077, 727.22



